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1.0 INTRODUCTION 

The Mini Football playground is located in Samangan Province, Aybak District. The Aybak Municipality did not 
have adequate sports facilities, especially football fields, leaving the youth with no place to play football. The 
municipality identified a suitable location for a mini football field to be constructed. On September 26, 2012, a 
meeting was held between the Aybak Service Delivery Advisory Group (SDAG) and Public Administration 
Advisory Group (PAAG) at the Aybak Municipality. Resulting in the selection of the Round 4 project, a mini 
football field (20.3 meter wide by 32.3 meter long).   

Site preparation, construction of football pitch, sidewalks, boundary walls, installation of fence around sport 
court, audience benches and installation of pergolas are funded by USAID/RC-North whereas provision and 
installation of seven (7) kilo watt generator, flood lights for playground area, trash bins, construction of PCC 
parking area, and planting of greenery are funded by Aybak Municipality. 

Local football players and young athletes are the main direct beneficiaries; indirect beneficiaries would include 
all citizens of Samangan Province. 

2.0 SITE VISIT 

Two (2) engineers from Tetra Tech’s (Tt) Afghanistan Engineering Support Program reviewed the provided 
project documentation for the Mini Football Playground and traveled to Aybak District, Samangan Province on 
November 07, 2013 to evaluate the visible completed works. The provided project documentation included 
Architectural and structural design including plans, section details in (Appendix A), Bill of quantity (Appendix 
B), and Regional Afghan Municipality program (Appendix C). Tt engineers were accompanied by a DAI site 
engineer during the site evaluation. Site observation findings are documented in this report, including photos 
provided in the Figures section on pages 04 to 11.  

3.0 SITE VISIT DETAILS: USAID RESPONSIBILITY 

Regarding the USAID funded portion of works, the following was observed: 

1. Site preparation of the construction area is complete.  
2. Construction of boundary wall is complete per the drawings. (See figure 3) 
3. Installation of fence around the football court is complete per the drawings. (See figure 4) 
4. Placement of PCC work for football court is complete. On the completed PCC work, there were some 

major cracks observed. Most of these cracks are patched with cement sand mortar. (See figures 5, 6, 
7 and 8) 

5. Installation of main entrance gate is complete per the drawings. (See figure 2) 
6. Construction work of spectator’s pergola is complete per the drawings. (See figure 16) 
7. Installation of Terrazzo tiles are complete per drawings and SOW. (See figure 15) 
8. Construction of Septic tank (soaking pet) is complete per the drawings. (See figure 15) 
9. Construction work for latrines is complete per the drawings. (See figure 10) 
10. Provision and installation of tiles for floors and walls of latrine building are complete per the drawings. 

(See figures 11, 12, 13 and 14)  
11. Installation of PVC doors and windows for latrines are complete as per drawing. (See figures 10 and 

13) 
12. Installation of water tank on the roof of latrines is complete. (See figure 10)  
13. Installation of two goals for football court is complete. (See figure 9) 

Based on the above summary, Tt has determined USAID’s portion of the construction work for the Mini-
Football playground is complete.  
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4.0 SITE VISIT DETAILS: AYBAK MUNICIPALITY RESPONSIBILITY 

Regarding the Aybak Municipality funded portion of works, the following was observed: 

1. Installation of artificial turf is not started yet. Based on DAI engineer explanation, due to poor quality of 
artificial grass, the first delivery of the material was rejected.  

a. Remaining work: The Aybak Municipality is required to provide and install the artificial grass. 
2. Installation of curbstone on sidewalk is still remaining. (See figure 15) 

a. Remaining work: Curbstone has not been installed on portions of the sidewalk. 
3. Fabrication and installation of audience benches is incomplete. 

a. Remaining work:  Audience benches need to be installed. 
4. Supply and installation of trash bins. 

a. Remaining work: Trash bins still need installing. 
5. Laying of Plain Cement Concrete (PCC) with gravel for parking area. 

a. Remaining work: Gravel and PCC need installing. 
6. Supply and installation of a seven (7) kilo watt generator. 

a. Remaining work:  Installation of a seven (7) kilo watt generator. 
7. Supply and installation of light fixtures for football area. 

a. Remaining work:  Supply and installation of light fixtures. 

Based on the above summary, Tt has determined Aybak Municipality’s portion of the construction work for the 
Mini-football playground is incomplete. The Municipality’s remaining work consists of installation of artificial 
turf, curbstone in some portion of sidewalks, audience benches, trash bins, a seven (7) kilo watt generator, 
light fixtures in football court, and laying PCC with gravel in parking area. 
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Figure 1. Sign Board of Mini Football Field 

 

Figure 2. Main Entrance Gate for Mini-Football Playground 
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FIGURES (CONTINUED) 

 

 
 

Figure 3. Parking Area in front of Mini-Football Playground and boundary wall 
 

 

Figure 4. Football court with installed fence 
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FIGURES (CONTINUED) 

Figure 5. Cracks appeared on concrete pad for football court 

Figure 6. Cracks appeared on concrete pad for football court 
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FIGURES (CONTINUED) 

Figure 7. Cracks appeared on concrete pad for football court 

                                   

 

 

 

 

 

 
 
 
 
 
 

 

                                         

                             Figure 8. The cracks pitched with mortar 
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FIGURES (CONTINUED) 

 

Figure 9. Football goal view  

 

 

Figure 10. Exterior view of latrines 
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FIGURES (CONTINUED) 

Figure 11. Interior view of shower room 
  

 

 

 

 

 

 

 

 

 

 

 

 

Figure 12. Interior view of dressing room 
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FIGURES (CONTINUED) 

 

Figure 13. Interior view of latrine building 

 

Figure 14. Interior view of latrine 
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FIGURES (CONTINUED) 

 

 
 

Figure 15.   Sidewalks with placed tiles, curbstone and septic well (Installation of curbs 
on some sections still remaining) 

 

 

Figure 16.  Pergola for spectators 
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APPENDIX A – ARCHITECTURAL AND STRUCTURAL DESIGN OF AYBAK 
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APPENDIX B – BILL OF QUANTITY  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



NO Description No. Length (M) Width   (M) Depth   (M) Quantity Unit Unit Price (AFA)
Total Price Each 

Item (AFA)
Total price (AF) Remarks 

A
Site Preparation: (cutting, filling, leveling, cleaning, 
and watering as pre site needs) 1.00 70.00 33.00 2310.00 sqm -AFA                  -AFA                     

B Football pitch: 656 m²with all required activities

1 PCC M150 = 656*0.12 1.00 32.30 20.30 0.12 78.68 cum -AFA                  

2
Base course under PCC including compaction and 
leveling with all required activities. 1.00 32.30 20.30 0.20 131.14 cum -AFA                  

3 Iron mesh size (8x8 cm) and dia 3 mm. 1.00 32.30 20.30 655.69 sqm -AFA                  

4
Supply and installation of artificial grass good quality 
with all required activities. 1.00 32.30 20.30 655.69 sqm -AFA                  

5
Supply and installation of goal frames mad of GI pipe 2 
inch, net  and with all required activities 2.00 2.00 each -AFA                  

6
PVC pipe for sewer system of football pitch (dia 6 inch 
and T 3mm, best quality) with all required activities. 1.00 100.00 100.00 m -AFA                  

7 All the required line marking of the football pitch. 1.00 1.00 LS -AFA                  

C

Audiences bench: Production and installation of 
metallic outdoor benches according to drawings and 
specs, with all required activities like 3 coat of paint etc.

6.00 6.00 Each -AFA                  

-AFA                     

D

Pergola: Construction and installation of 20m pergola 
according to drawings and specs, with all required 
activities. 

1 PCC M150 =(0.2*0.52*17) 3.00 20.00 0.50 0.05 1.50 cum -AFA                  

2 Profile 10x10 cm and T=2mm 11.00 3.50 38.50 M -AFA                  

3 Profile 4x4 cm and T=2mm 11.00 6.00 66.00 M -AFA                  

4 Profile 4x4 cm and T=2mm 4.00 20.00 80.00 M -AFA                  

5

Stone masonry with mortar 1:4 and pointing 1:3 
(mountain stone from Samangan province), With all 
required activities 1.00 20.00 1.50 1.50 45.00 cum -AFA                  

6
PVC/Plastic corrugated sheet (Sheffer) including 
required screws in each 50 cm. 1.00 20.00 1.50 30.00 sqm -AFA                  

7 White marble 100x52x2cm 3.00 20.00 0.52 31.20 M -AFA                  

E
Sidewalks Terrazzo Tile: Construction of 418m2 
sidewalks according to drawings and specs with all 
required activities. 

1 Terrazzo Tile 30*30 cm 1.00 418.00 sqm -AFA                  

2 PCC M150 T= 7 cm 1.00 0.07 29.26 cum -AFA                  

3 Gravel for base course = 10 cm 1.00 0.10 41.80 cum -AFA                  

4 Curbs 50*20*6 cm 1.00 251.00 m -AFA                  

-AFA                     

RAMP-UP-NORTH
Construction of Mini Football Playground

Bill of Quantities 

-AFA                     

Project Name: Construction of Mini Football Playground                                                                                                Date: Jan/23/2012

-AFA                     



NO Description No. Length (M) Width   (M) Depth   (M) Quantity Unit Unit Price (AFA)
Total Price Each 

Item (AFA)
Total price (AF) Remarks 

RAMP-UP-NORTH
Construction of Mini Football Playground

Bill of Quantities 

Project Name: Construction of Mini Football Playground                                                                                                Date: Jan/23/2012

F
Boundary wall: Construction of 90 meter wall with all 
required activities, according the drawings and specs.  

1 Excavation of Foundation Boundary wall . 1.00 90.00 0.60 0.80 43.20 cum -AFA                  

2

Plain Cement Concrete (PCC) M:150, cement ratio 1:2:4 
for under the stonemasonry wall with all required 
activities. 1.00 90.00 0.60 0.05 2.70 cum -AFA                  

3
Stone masonry work for foundation with quarry stone , 
mortar 1:4 with all related activities. 1.00 90.00 0.60 0.80 43.20 cum -AFA                  

4

Stone masonry work for over the ground with hammer 
surface , mortar 1:4 , pointing 1:3 ,with all related 
activities . 1.00 90.00 0.50 0.60 27.00 cum -AFA                  

5

Reinforcement cement concrete (RCC ) for boundary 
wall ring M-200 cement (375kg/m3)clean coarse sand 
and crushed gravel with shuttering and best quality steel 
bars. 1.00 90.00 0.35 0.20 6.30 cum -AFA                  

6

Reinforcement cement concrete (RCC )Ring for the top 
of  boundary wall M-200 cement (375kg/m3)clean 
coarse sand and crushed gravel with shuttering and best 
quality steel bars. 1.00 90.00 0.35 0.10 3.15 cum -AFA                  

7

Brick masonry for boundary wall inside column with half 
brick wide. Brick shall comply with requirements of first 
class brick, shall be done by 1:4 ration of cement mortar 
according to design. 1.00 90.00 0.12 1.70 18.36 cum -AFA                  

8

Brick masonry for column walls (35*35 cm) and bench of 
viewer 33m with 3 step 50*50cm, Brick shall comply with 
requirements of first class brick, shall be done by 1:4 
ration of cement mortar according to design. 21.56 cum -AFA                  

9 Gates (Profile best quality according to design). 1.00 Ls -AFA                  

10

Plastering of the boundary wall inside, outside and 
viewer benches with M 1:4 smoothly with all required 
activities. 1.30 90.00 4.50 526.50 sqm -AFA                  

11
Tree coats of 100% plastic painting of inside and outside 
of boundary wall with all related activities. 1.00 90.00 4.50 405.00 sqm -AFA                  

G
Fencing: providing and installation of fence around the 
sport court, with all required activities according the 

1
Excavation of foundation of RCC ring around the 
playground according to specifications and drawings. 1.00 108.00 0.35 0.30 11.34 cum -AFA                  

2
Reinforcement Cement Concrete (RCC) for ring around 
the playground according to the drawing and 1.00 108.00 0.35 0.45 17.01 cum -AFA                  

3 GI Pipe 4" (6m=48kg) 37.00 6.00 222.00 M -AFA                  

-AFA                     

-AFA                    



NO Description No. Length (M) Width   (M) Depth   (M) Quantity Unit Unit Price (AFA)
Total Price Each 

Item (AFA)
Total price (AF) Remarks 

RAMP-UP-NORTH
Construction of Mini Football Playground

Bill of Quantities 

Project Name: Construction of Mini Football Playground                                                                                                Date: Jan/23/2012

4 GI Pipe 2" (6m=16kg) 3.00 108.00 324.00 M -AFA                  

5 GI mesh  3 mm 5.5*5.5cm 1.00 108.00 5.50 594.00 sqm -AFA                  

6 Hinge  35 mm 3.00 3.00 Each -AFA                  

7 Latch Lock 2.00 2.00 Each -AFA                  

8 GI Wire 3 mm for the installation of mesh 50.00 kg -AFA                  

H
Construction of 1 cabin latrine, 2 shower and 1 
dressing room.

1
Excavation of foundations with all related activities 
according to the drawing. 1.00 33.60 0.60 0.80 16.13 cum -AFA                  

2
Stone masonry work for the foundation with quarry 
stone, mortar 1:4 with all related activity. 1.00 33.60 0.60 0.80 16.13 cum -AFA                  

3

Base course under the PCC for sidewalk and inside 
latrine with all required activities (expecting non-river 
material). 13.00 cum -AFA                  

4

Plain Cement Concrete (PCC) M:150, cement ratio 1:2:4 
for sidewalks and inside the latrine with all required 
activities. 6.20 cum -AFA                  

5

Reinforcement Cement Concrete (RCC) M:200 for  
rings, beams and slab with shuttering and steel bars 
best quality, cement (375kg per m3) clean coarse sand 
and crushed gravel ≤32mm mixing the aggregate, 
placing and forming works, curing at least for 14-18 days 
or in cold climates at least 28 days. 12.40 cum -AFA                  

6

Bricks masonry walls, the work covered by this item 
shall consist of supplying and laying burnt bricks on the 
top of the super stone masonry. Bricks shall comply with 
requirements of first class bricks. The burnt bricks 
masonry shall be done by 1:4 ration of cement mortar. 16.00 cum -AFA                  

7

Supply and installation of one layer of moisture 
insulation, Esogam, best quality, in latrine floors and 
walls, along with 10 cm Thermo insulation and slope on 
the roof with all required activities. (for the interior walls 
and floor of latrine) 102.00 sqm -AFA                  

8

Supply and installation of floor type tile  T=10mm and 
wall type tile T=9mm, installed with 1:3 cement-sand 
ratio and all activities as required by the drawings and 
technical specifications. 120.00 sqm -AFA                  

9
Plaster of the interior, exterior walls and ceiling  with 
M1:4, smoothly finished with required activity. 184.00 sqm -AFA                  



NO Description No. Length (M) Width   (M) Depth   (M) Quantity Unit Unit Price (AFA)
Total Price Each 

Item (AFA)
Total price (AF) Remarks 

RAMP-UP-NORTH
Construction of Mini Football Playground

Bill of Quantities 

Project Name: Construction of Mini Football Playground                                                                                                Date: Jan/23/2012

10
Three coats of plastic painting for the interior, exterior, 
and ceiling walls along with all related activities. 184.00 sqm -AFA                  

11

Supply and installation of flat water closet complete set 
(Kamood), highest quality, with all related activities and 
technical specifications. 1.00 Each -AFA                  

12

Supply and installation of sink and mirror complete set 
(Dastshoy) good quality  for toilet with it’s all related 
activities and technical specification 2.00 Each -AFA                  

13
Supply and installation of water tap good quality with it’s 
all related activities and technical specification . 4.00 Each -AFA                  

14
Supply and installation of Aluminum frames  doors 
complete with glass, and all related activities. 16.00 sqm -AFA                  

15

Supply and installation of Interior Electrical system for 
the proposed building (different size conduits, different 
wires and cable, join box, switches, sockets, grounding , 
ventilator 2, fuse, fuse box, lights, and installing 
connections to the main  electrical source, along with all 
other items needed to complete the electrical system 
according to design. 1.00 Ls -AFA                  

16

Supply and installation interior water supply and sewer 
system, including installing a connection between the 
building water systems the sewer system and septic 
tanks (all pipes and fittings for the sewer system should 
be class D, best quality, and also including a sand bed, 
caution taps, and also insulation for all pipes) along with 
all related activities and technical specifications. 1.00 Ls -AFA                  

17

Excavation of Septic tank 10m depth and 1.2m diameter 
along with all required activities such as insulation of 
concrete Ring and backfilling as needed based on the 
drawings and technical specifications (10m depth with 
1.2m dia).  1.00 Ls -AFA                  

18

Supply and Installation of overhead water tank  (2000 
liter capacity and steel sheet T 4 mm) on the roof of 
latrine, PE pipe 2 inch for poles, insulation, piping works, 
overflew, valve, wash pipe with all required activities. 1.00 Ls -AFA                  

-AFA                     -AFA                    Total Amount in AFA

-AFA                     
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APPENDIX C – REGIONAL AFGHAN MUNICIPALTIES PROGRAM 

 

 

 

 



 

Regional Afghan Municipalities Program for Urban Populations 

(RAMP UP-North) 

Regional Command North 

Project Proposal  

 

 

Province:     Samangan 

Municipality:   Aybak 

Project Number:     RUN-P-AYB -005  

Project Name:  Construction of a Mini Football Playground 

Project Duration:    3 months 

Estimated Project Cost:     

Date:     February 05, 2013 

 

 

 

 

 

 

MGRS Coordinates of Project Area: 42SVF1297514018 

GPS Coordinates:  

Latitude:  N 36
o
 16.031

’ 

Longitude: E 068
o
 01.87’

 

 

 

 



 

I. Problem Statement:  

Aybak Municipality currently lacks adequate sports facilities, especially football fields, which mean that 

youth do not have an adequate place to play football. The municipality has identified a potential 

location for a mini football field. 

II. Solution Statement: 

On September 26, 2012, the Aybak Service Delivery Advisory Group (SDAG) and Public Administration 

Advisory Group (PAAG) met with 21 participants (12 SDAG members, including 8 men and 4 women; 

and 8 PAAG members, all men; as well as the Director of Economy of Samangan Province) at the Aybak 

Municipality to select the Round 4 project. During the meeting, the SDAG and PAAG selected the 

construction of a mini football field (20.3m wide by 32.3m long).  After the completion of the project, 

the municipality anticipates a public-private partnership for the operation and maintenance of this 

project to both increase the revenue of municipality and more effectively sustain the mini football field 

upon its completion. 

 

III. Beneficiaries: 

Local football players and young athletes are the main direct beneficiaries, estimated by the Samangan 

Sport Department at about 1,000 male athletes.  Indirect beneficiaries would include all citizens of 

Samangan Province. 

 

IV. Scope of Work: 

A. Methodology 

The proposed project requires construction work, which will be subcontracted to a private company. 

The subcontractor will be selected through a transparent procurement process and will complete the 

required activities under the supervision of the municipality and RAMP UP-North.   

 

B. Goods and Services Provided by RAMP UP North 

A subcontractor will be selected for the construction of the Mini Football Playground, which includes 

the following activities:  

• Site Preparation: (cutting, filling, leveling, cleaning, and watering as pre site needs) 

• Football pitch: 656 m² artificial turf with all required activities 

• Audiences’ bench: Production and installation of metallic outdoor benches according to 

drawings and specifications with all required activities like 3 coats of paint etc. 

• Pergola: Construction and installation of 20m pergola according to drawings and specifications 

with all required activities. 

• Sidewalks Terrazzo Tile: Construction of 418m2 sidewalks according to drawings and 

specifications with all required activities. 



• Boundary wall: Construction of 90 meter wall with all required activities, according the 

drawings and specifications.   

• Fencing: providing and installation of fence around the sport court, with all required activities 

according the drawings and specifications. 

• Construction of 1 cabin latrine, 2 showers and 1 dressing room. 

   

C.   Goods and Services Contributed by Municipality (estimated value of  

 

All subcontractors for RAMP UP North activities are required to hire local laborers for all unskilled labor 

positions. These laborers will be hired from within the community. The subcontractor shall be 

responsible for providing documentation of the number of both skilled and unskilled laborers and 

number of days worked. 

Construction of Parking area No 
Length 

(M) 
Width 

(M) 
Depth 

(M) 
Quantity Unit Unit Price Total Price 

Supply and installation of trash bins. 2.00       2.00 Each 

Base course under PCC for parking area 
with leveling and all required activities. 1.00 33.00 6.00 0.20 39.60 cum 

PCC for parking area. 1.00 33.00 6.00 0.15 29.70 cum 

Greenery  1.00       1.00 LS 

Generator 7 KW 1.00       1.00 LS 

Supply and installation of flood lights for 
playground including electrical work. 8.00       8.00 Each 

Estimated Value of Goods and Services Contributed by Municipality: 



Cost Estimation for Goods and Services Provided by RAMP UP North 

RAMP-UP-NORTH 
Construction of Mini Football Playground 

  
Bill of Quantities  

  

Project Name: Construction of Mini Football Playground                                                                                                Date: Jan/23/2012 
  

    

Description No. 
Length 

(M) 

Width   

(M) 

Depth   

(M) 
Quantity Unit 

Unit Price 
(AFA) 

Total Price 
Each Item 

(AFA) 

Total price 
(AFA) 

Remarks  

Site Preparation: (cutting, filling, leveling, cleaning, and 
watering as pre site needs) 1.00 70.00 33.00   2310.00 sqm    AFA                 -    

 AFA                 
-      

Football pitch: 656 m²with all required activities 
        

 AFA                 
-    

  

PCC M150 = 656*0.12 
1.00 32.30 20.30 0.12 78.68 cum    AFA                -      

Base course under PCC including compaction and leveling with all 
required activities. 1.00 32.30 20.30 0.20 131.14 cum    AFA                 -      

Iron mesh size (8x8 cm) and dia 3 mm. 
1.00 32.30 20.30   655.69 sqm    AFA                 -      

Supply and installation of artificial grass good quality with all 
required activities. 1.00 32.30 20.30   655.69 sqm    AFA                 -      

Supply and installation of goal frames mad of GI pipe 2 inch, net  and 
with all required activities  2.00       2.00 each    AFA                 -      

PVC pipe for sewer system of football pitch (dia 6 inch and T 3mm, 
best quality) with all required activities. 1.00 100.00     100.00 m    AFA                 -      

All the required line marking of the football pitch.  1.00       1.00 LS    AFA                 -      

Audiences bench: Production and installation of metallic 
outdoor benches according to drawings and specs, with all 
required activities like 3 coat of paint etc. 6.00       6.00 Each    AFA                 -    

 AFA                 
-    

  

Pergola: Construction and installation of 20m pergola according 
to drawings and specs, with all required activities.          

 AFA                 
-    

  

PCC M150 =(0.2*0.52*17) 
3.00 20.00 0.50 0.05 1.50 cum   

AFA                 -    
  

Profile 10x10 cm and T=2mm 
11.00 3.50     38.50 M   

AFA                 -    
  

Profile 4x4 cm and T=2mm 
11.00 6.00     66.00 M   

AFA                 -    
  

Profile 4x4 cm and T=2mm 
4.00 20.00     80.00 M   

AFA                 -    
  

Stone masonry with mortar 1:4 and pointing 1:3 (mountain stone from 
Samangan province), With all required activities  1.00 20.00 1.50 1.50 45.00 cum   

AFA                 -    

  



PVC/Plastic corrugated sheet (Sheffer) including required screws in 
each 50 cm. 1.00 20.00 1.50   30.00 sqm   

AFA                 -    

  

White marble 100x52x2cm 
3.00 20.00 0.52   31.20 M   

AFA                 -    
  

Sidewalks Terrazzo Tile: Construction of 418m2 sidewalks 
according to drawings and specs with all required activities.        

 AFA                 
-    

  

Terrazzo Tile 30*30 cm 
1.00       418.00 sqm   

AFA                 -    
  

PCC M150 T= 7 cm 
1.00     0.07 29.26 cum   

AFA                 -    
  

Gravel for base course = 10 cm 
1.00     0.10 41.80 cum   

AFA                 -    
  

Curbs 50*20*6 cm 
1.00       251.00 m   

AFA                 -    
  

Boundary wall: Construction of 90 meter wall with all required 
activities, according the drawings and specs.           

 AFA            
-    

  

Excavation of Foundation Boundary wall. 
1.00 90.00 0.60 0.80 43.20 cum   

AFA                 -    
  

Plain Cement Concrete (PCC) M: 150 cement ratio 1:2:4 for under 
the stonemasonry wall with all required activities. 1.00 90.00 0.60 0.05 2.70 cum   

AFA                 -    

  

Stone masonry work for foundation with quarry stone, mortar 1:4 with 
all related activities. 1.00 90.00 0.60 0.80 43.20 cum   

AFA                 -    

  

Stone masonry work for over the ground with hammer surface, 
mortar 1:4, pointing 1:3, with all related activities. 1.00 90.00 0.50 0.60 27.00 cum   

AFA                 -    

  

Reinforcement cement concrete (RCC ) for boundary wall ring M-200 
cement (375kg/m3)clean coarse sand and crushed gravel with 
shuttering and best quality steel bars. 1.00 90.00 0.35 0.20 6.30 cum   

AFA                 -    

  

Reinforcement cement concrete (RCC ) Ring for the top of  boundary 
wall M-200 cement (375kg/m3)clean coarse sand and crushed gravel 
with shuttering and best quality steel bars. 1.00 90.00 0.35 0.10 3.15 cum   

AFA                 -    

  

Brick masonry for boundary wall inside column with half brick wide. 
Brick shall comply with requirements of first class brick, shall be done 
by 1:4 ration of cement mortar according to design. 1.00 90.00 0.12 1.70 18.36 cum   

AFA                 -    

  
Brick masonry for column walls (35*35 cm) and bench of viewer 33m 
with 3 step 50*50cm, Brick shall comply with requirements of first 
class brick, shall be done by 1:4 ration of cement mortar according to 
design.         21.56 cum   

AFA                 -    

  

Gates (Profile best quality according to design). 
        1.00 Ls   

AFA                 -    
  

Plastering of the boundary wall inside, outside and viewer benches 
with M 1:4 smoothly with all required activities. 1.30 90.00 4.50   526.50 sqm   

AFA                 -    

  

Tree coats of 100% plastic painting of inside and outside of boundary 
wall with all related activities. 1.00 90.00 4.50   405.00 sqm   

AFA                 -    

  



Fencing: Providing and installation of fence around the sport 
court, with all required activities according the drawings en 
spec.       

 AFA                 
-    

  

Excavation of foundation of RCC ring around the playground 
according to specifications and drawings. 1.00 108.00 0.35 0.30 11.34 cum   

AFA                 -    

  
Reinforcement Cement Concrete (RCC) for ring around the 
playground according to the drawing and specifications with all 
required activities. 1.00 108.00 0.35 0.45 17.01 cum   

AFA                 -    

  

GI Pipe 4" (6m=48kg)  37.00 6.00     222.00 M   

AFA                 -    
  

GI Pipe 2" (6m=16kg) 3.00 108.00     324.00 M   

AFA                 -    
  

GI mesh Φ 3 mm 5.5*5.5cm 1.00 108.00   5.50 594.00 sqm   

AFA                 -    
  

Hinge Φ 35 mm 3.00       3.00 Each   

AFA                 -    
  

Latch Lock 2.00       2.00 Each   

AFA                 -    
  

GI Wire 3 mm for the installation of mesh          50.00 kg   

AFA                 -    
  

Construction of 1 cabin latrine, 2 showers and 1 dressing room. 
      

 AFA                 
-    

  

Excavation of foundations with all related activities according to the 
drawing. 1.00 33.60 0.60 0.80 16.13 cum   

AFA                 -    
  

Stone masonry work for the foundation with quarry stone, mortar 1:4 
with all related activity. 1.00 33.60 0.60 0.80 16.13 cum   

AFA                 -    

  

Base course under the PCC for sidewalk and inside latrine with all 
required activities (expecting non-river material).         13.00 cum   

AFA                 -    

  

Plain Cement Concrete (PCC) M: 150 cement ratio 1:2:4 for 
sidewalks and inside the latrine with all required activities.         6.20 cum   

AFA                 -    

  
Reinforcement Cement Concrete (RCC) M:200 for  rings, beams and 
slab with shuttering and steel bars best quality, cement (375kg per 
m3) clean coarse sand and crushed gravel ≤32mm mixing the 
aggregate, placing and forming works, curing at least for 14-18 days 
or in cold climates at least 28 days.         12.40 cum   

AFA                 -    

  
Bricks masonry walls, the work covered by this item shall consist of 
supplying and laying burnt bricks on the top of the super stone 
masonry. Bricks shall comply with requirements of first class bricks. 
The burnt bricks masonry shall be done by 1:4 ration of cement 
mortar.          16.00 cum   

AFA                 -    

  

Supply and installation of one layer of moisture insulation, Isogamy, 
best quality, in latrine floors and walls, along with 10 cm Thermo 
insulation and slope on the roof with all required activities. (for the 
interior walls and floor of latrine)         102.00 sqm   

AFA                 -    

  



Supply and installation of floor type tile T=10mm and wall type tile 
T=9mm, installed with 1:3 cement-sand ratio and all activities as 
required by the drawings and technical specifications.         120.00 sqm   

AFA                 -    

  

Plaster of the interior, exterior walls and ceiling with M1:4 smoothly 
finished with required activity.         184.00 sqm   

AFA                 -    

  

Three coats of plastic painting for the interior, exterior, and ceiling 
walls along with all related activities.         184.00 sqm   

AFA                 -    

  

Supply and installation of flat water closet complete set (Kamood), 
highest quality, with all related activities and technical specifications.         1.00 Each   

AFA                 -    

  
Supply and installation of sink and mirror complete set (Dastshoy) 
good quality  for toilet with it’s all related activities and technical 
specification          2.00 Each   

AFA                 -    

  

Supply and installation of water tap good quality with its all related 
activities and technical specification.         4.00 Each   

AFA                 -    

  

Supply and installation of Aluminum frames doors complete with 
glass, and all related activities.         16.00 sqm   

AFA                 -    

  

Supply and installation of Interior Electrical system for the proposed 
building (different size conduits, different wires and cable, join box, 
switches, sockets, grounding , ventilator 2, fuse, fuse box, lights, and 
installing connections to the main  electrical source, along with all 
other items needed to complete the electrical system according to 
design.         1.00 Ls   

AFA                 -    

  

Supply and installation interior water supply and sewer system, 
including installing a connection between the building water systems 
the sewer system and septic tanks (all pipes and fittings for the sewer 
system should be class D, best quality, and also including a sand 
bed, caution taps, and also insulation for all pipes) along with all 
related activities and technical specifications.         1.00 Ls   

AFA                 -    

  
Excavation of Septic tank 10m depth and 1.2m diameter along with 
all required activities such as insulation of concrete Ring and 
backfilling as needed based on the drawings and technical 
specifications (10m depth with 1.2m dia).           1.00 Ls   

AFA                 -    

  

Supply and Installation of overhead water tank  (2000 liter capacity 
and steel sheet T 4 mm) on the roof of latrine, PE pipe 2 inch for 
poles, insulation, piping works, overflew, valve, wash pipe with all 
required activities.         1.00 Ls   

AFA                 -    

  

Estimated Cost of Goods and Services Provided by RAMP UP North: Includes signs and ceremonies 
  



 

V. Involvement and Leadership of Municipal Staff in Project Selection, Development, 

Implementation, and Monitoring & Evaluation: 

PAAG (Public Administration Advisory Group) members were involved in the process of selecting and 

developing this project. On September 26, 2012, the Service Delivery Advisory Group (SDAG) meeting 

was conducted with the participation of 21 people (8 men and 4 women from the SDAG, 8 men from 

the PAAG and the Provincial Director of Economy), and, during the meeting, the selection criteria and 

budget were explained. Participants identified the construction of a mini football playground as a 

priority for citizens. At the end of the meeting, municipal officials and SDAG members drafted the 

sustainability analysis sheet, service delivery improvement plan, and the scope of work for the project. 

 

Municipal officials, SDAG members, and the RAMP UP-North team conducted a site survey on October 

3, 2012, to check the feasibility of the project and to define the final scope of work and cost 

estimation. The RAMP UP-North team along with the Municipality Engineering Department and SDAG 

members developed the estimation for the project, including the design and engineering documents.  

 

The monitoring, evaluation, and oversight of this project will be led by the Mayor and the municipal 

construction department’s engineers, along with technical assistance from the RAMP UP North team.  
 

 

VI. Level of Public Participation:  

Members of the SDAG participated in the meeting to select the Round Four project on September 26, 

2012, including 8 men and 4 women from the SDAG, where the meeting participants selected the Mini 

Football Playground as a priority project. SDAG members also participated in the site survey and 

feasibility check on October 3, 2012, to define the final scope of work and the cost estimation of the 

Mini Football Playground. The RAMP UP-North team along with the Municipality Engineering 

Department staff and SDAG members developed the estimation for the project, including the design 

and engineering documents.  

SDAG members promised during each of the above mentioned meetings to play an active role in the 

monitoring of the Mini Football Playground project during the initial construction and also to monitor 

the operation of the project and revenue collection after project completion. 

VII. Activity Objectives 

• To provide a youth entertainment facility and help prevent young people from using drugs or 

narcotics. 

• Improve communication and relationships between the Mayor, municipal officials, and citizens. 

• Improve the participation of citizens, especially marginalized groups such as women and youth, 

in decision-making processes related to the planning, design, implementation, and monitoring 

of municipal services. 

• Improve the public's perception of the Municipality’s ability to deliver sustainable services. 

• Increase revenue generation and the sustainability of municipal service delivery. 

 



 

VIII. Sustainability and Maintenance: 

Municipality and Citizen Contribution (After Project Completion): 

Aybak Municipality will continue to provide two trash bins for the mini football playground and to use 

municipal garbage trucks for trash pick-up. 

The maintenance of the mini football playground is an essential issue for the municipality and the 

SDAG. Both consider the contracting of the maintenance, operation, and revenue collection to the 

private sector as a critical part of sustainability. The municipality anticipates that contracting the 

management, operation, and maintenance of this project to the private sector will also provide a 

regular source of revenue to the municipality to maintain and sustain the mini football playground, as 

well as provide quality services to citizens. The partnership will also increase the transparency of the 

revenue available to the municipality.  

The municipality (PAAG members) in coordination with SDAG members, and with technical assistance 

from RAMP UP-North Advisors, has developed a sustainability and maintenance plan that explains the 

revenue projections from entrance fees and operation and maintenance requirements for the mini 

football playground.  

SDAG members promised during meetings dated September 26, 2012, and October 03, 2012, to play 

an active role in the monitoring of the Mini Football Playground project during its initial construction 

and also to monitor the operation of the project and revenue collection after project completion. 

Revenue Enhancement: 

SDAG members and PBG (Project Beneficiary Group) members estimate that revenue will increase as a 

result of the operation of the mini football playground, including revenue to cover the estimated 

operational costs (cleaning costs, cashier, staff, and maintenance costs) and a reasonable contractor 

profit margin. The user fee will be set by the municipality, based on the advice of the SDAG on 

reasonable rates, at a 10 Afghani (US$0.20) entrance fee and 500 AFA (10 USD) hourly rental fee for 

football players. 

Based on this estimation, the revenue collected will be enough to cover the operations and 

maintenance of the mini football playground.  The municipality will increase its annual revenue by an 

estimated $24,780 USD from contracting the mini football playground in a PPP. In addition, a private 

contractor will also have the opportunity to make $4,800 USD annually from the operation of the mini 

football playground. 

 

 



SUSTAINABILITY ANALYSIS 
FOR 

CONSTRUCTION OF MINI FOOTBALL PLAYGROUND IN AYBAK CITY 

        

MONTHLY AND ANNUAL REVENUE GENERATION   

No. Visitors Rate per User (USD) Total Revenue daily (USD) Total Revenue Monthly (USD) 
Total Revenue Annually Based  on 

12 Months (USD)   

312 0.20 62.40 1,872 22,464   

No. of Daily hours that 

using by footballer Teams 
Rate per User (USD) Total Revenue daily (USD) Total Revenue Monthly (USD) 

Total Revenue Annually Based  on 

12 Months (USD)   

6 10.00 60.00 1,800 21,600   

Total Revenue Monthly and Annually (USD) 3,672 44,064    

        

MONTHLY AND ANNUAL O&M EXPENSES 

Description Unit 

Quantity / 

User 

Quantity 

(Daily) 

Quantity 

(Monthly) Unit Cost (USD) 

Total Cost/Day 

(USD) 

Total Cost/Month 

(USD) 

Total Cost/Annual 

(USD) 

 Water for Toilet Usage  Lit 7.00 2184 65,520 0.0024 0 157.00 1,884 

Black Water Removal LS 0 0 0 120 0 120.00 1,440 

Guards/Cleaner (men) Person 2 0 0 100 0 200.00 2,400 

Cashier/Cleaner (man) Person 1 0 0 100 0 100.00 1,200 

Maintenance Costs LS 0 0 0 30 0 30.00 360 

Electricity LS 0 0 0 200 0 200.00 2,400 

Total       807.00 9,684 

         

REVENUE GENERATION ANALYSIS 

Monthly Revenue (USD) 

Less Monthly 

O&M Expenses 

(USD) 

Less Monthly 

Contractor Profit 

(USD) 

Monthly Municipality 

Net Revenue (USD) 

Annual Municipality Net Revenue 

(USD) 

3,672 807 400 2,465 29,500 



 

 

IX. Capacity Development: 

The project will help to develop the capacity of municipal officials and citizen representatives by 

applying a learning-by-doing approach in terms of planning, implementing, monitoring, and managing 

during the following project activities:  

• Project selection  

• Project development  

• Project procurement   

• Project implementation   

• Project monitoring   

• Public-private partnerships   

X. Unique Aspects of Project: 

• Women and youth members of the SDAG were involved in the project identification and design 

process.  

• As a result of the project, youth and football players will have the opportunity to become more 

involved in football and sports and will be less likely to become involved with illegal drugs and 

narcotics.  In conjunction with the project’s public outreach activities, RAMP UP North will consider 

introducing drug awareness and education materials to those using the facility.  

• The mini football playground project has the potential to develop additional public-private 

partnerships.  
 

 

 

 

 

 

 

 

 

 

XI. Sketches  



 

 

 



 

 

 

 



XII. Photos – Pre-Implementation 

 

Pre-Project Survey of Mini Football Playground by Head of Municipal District #2 

 

 

 

 

 

 

 



XIII. Conceptual Drawings – Post-Implementation 

 

 

 


